

**Pend Oreille River Temperature TMDL Schedule**  
**Revised May 7, 2007**

|                     |   |
|---------------------|---|
| May 25              | All info (modeling results and states' analyses) to Tetra Tech  |
| June 1              | Conference call with coordination group/Tetra Tech  |
| June 25             | Draft TMDL from Tetra Tech to group   |
| Week of June 25th   | WAG meeting to preview draft TMDL with WAG members  |
| June 25-July 13     | Coordination group reviews draft  |
| July 20th           | Conference call with coordination group/Tetra Tech to review and finalize draft for presenting to WAG |
| Week of August 6th  | Draft TMDL (including implementation section) to WAG  |
| Week of August 13th | WAG meeting to present TMDL, Tetra Tech attends   |
| August 31           | Comments due from WAG   |
| September 14        | Revisions made to draft from WAG comments   |
| Week of Sept 17th   | WAG meeting to vote on recommendation to BAG to begin public review process                           |
| October 15th        | Public comment period starts  |
| November 16         | Public comment period ends  |
| November 30         | Responses to public comments prepared   |
| December            | Final TMDL submitted to EPA   |
|                     |   |